

Village of West Baraboo, WI**VILLAGE ENGINEER:**

Brad Stuczynski, PE

Phone: 608-355-8964

bstuczynski@msa-ps.com

DATE:

August 6, 2024

**LINN STREET/STH 33 UTILITIES RECONSTRUCTION**

Contacts: Brad Stuczynski, Zach Adams

Linn Street within the Village limits is open to traffic. In the last month, MSA has corresponded with WisDOT and the Village regarding pay items, punchlist items, and a change order related to provisions needed CDBG funding.

LOCUST AND HILL STREETS RECONSTRUCTION

Contacts: Brad Stuczynski, Zach Adams

A pre-construction conference was held on August 16, and work began on-site on August 17. Curb and gutter has been poured, turf restoration has been completed, and final paving is scheduled for this week. The Contractor is well ahead of the deadline to substantially complete Hill Street by August 28.

PRAIRIE HILL VILLAGE DEVELOPMENT (1850 W PINE STREET)

Contact: Brad Stuczynski

Recent work included site grading, installation of building foundations, and some underslab piping. The Village Building inspector has been on-site to review footings, foundations, underfloor vapor barrier, underfloor plumbing, and garage slabs.

Watermain installation and sanitary sewer installation is scheduled to start the week of August 12.

MSA is reviewing a revised stormwater plan that may allow more mature pine trees to remain.

VILLAGE FOREST PARK

Contact: Raine Gardner

All work under Phase 2 and 3 has either been completed or closed out to meet the CDBG grant deadlines. Turf restoration by Dean Blum has begun but is not finalized.

PROJECT UPDATE

TRAIL PROJECTS

Contact: Raine Gardner

Zajak Trail/Great Sauk Trail

MSA has advanced the plans to keep the project on track to bid it out soon to start construction late summer to fall.

Multi-Use Path along CTH BD and Bridge crossing CTH BD

MSA submitted an application to the Non-State Grant Program in January. Award announcements are anticipated in the fall of 2024.

Terrytown Road/Ice-Age Connecting Trail

MSA submitted an application to the Transportation Alternatives Program (TAP). Award announcements are anticipated anytime.

GIS MAPPING PROJECTS

Contact: Todd Halvorson

Water and Sewer Mapping Application

MSA is in the process of developing water and sanitary sewer mapping applications. Parts of these applications (such as the lead service inventory tools) are available and have already been used by the Village.

FUNDING ADMINISTRATION

Contact: Nicole Kruschel

Village Park Community Development Block Grant (CDBG)

Final payment was received in mid-July. The formal closeout letter will be coming in the next few weeks.

Linn Street/STH 33 CDBG

We are beginning to work on wrapping the funding administration. This will depend on when the final DOT invoice is received, but we are hopeful to have the CDBG funding closed out by the end of 2024. \$1.0 million was awarded and \$975,000 has been disbursed. CDBG holds the final \$25,000 of the grant until the project is closed out.