

Village of West Baraboo, WI

VILLAGE ENGINEER:

Brad Stuczynski, PE

Phone: 608-355-8964

bstuczynski@msa-ps.com

DATE:

February 11, 2025



Prairie Hill Village Development - January 17, 2025

SHAW STREET RECONSTRUCTION

Contacts: Brad Stuczynski, Zach Adams

MSA has completed preliminary plans and specifications. The expectation is to advertise the final plans and specifications on February 13 and 20 with the bid opening on March 6.

PICKLEBALL COURTS

Contacts: Christian Moring

The contract with MSA was approved at the last meeting. Since then, MSA has completed the topographic survey at Haskins Park for two potential locations (B and C). MSA is awaiting a decision on the final location from the Village before any further design work. The project is scheduled to bid on March 6.

PRAIRIE HILL VILLAGE DEVELOPMENT (1850 W PINE STREET)

Contact: Brad Stuczynski

MSA continues to provide building inspection services as needed due to building construction. MSA has completed the GIS as-built survey and map updates for all the new utilities installed on the project. There are a couple items not installed yet, but will be added to the maps once they have been.

VILLAGE FOREST PARK

Contact: Raine Gardner

MSA continues to evaluate potential funding opportunities for future phases of the Park including the following:

- WisDOT Transportation Alternatives Program (TAP) – Deadline to apply is October 2025
- Non-State Grant Program – Funding for future funding cycles has not yet been determined
- WDNR Knowles-Nelson Stewardship Program – Deadline to apply is May 1, 2025
- WDNR Recreational Trails Program (RTP) - Deadline to apply is May 1, 2025

See Memo from MSA regarding more details on potential funding options.

PROJECT UPDATE

ZAJACK TRAIL RECONSTRUCTION

Contact: Raine Gardner, Christian Moring

MAS met with the Village on January 22 to review the plans. Bidding is scheduled to occur on February 20, and the Village should plan on awarding the project at the March Board meeting.

GIS MAPPING PROJECTS

Contact: Todd Halvorson

MSA updated the water and sewer maps near the JCW Development, Oakbridge apartments, and the STH 33 corridor.

FUNDING ADMINISTRATION

Contact: Brittney Mitchell

Linn Street/STH 33 CDBG

CDBG funding has been closed out and all of the \$1.0 million has been disbursed to the Village.